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Construction Change Order and Time Extension Summary

Contract Information Contract No.: SRS-32458  Letting Date:10/21/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order Information Change Order No.: 003 EWA: N or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: CO adjusting underrun in items in order to balance out CO #2

Original Contract Amount $ 251,140.74
Current Change Order Amount $-12,101.24 Percent: -4.819 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $-12,101.24 Percent: -4.819 %
Modified Contract Amount $ 239,039.50

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time S§S Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SSDaysbyAE._ DCE: SCE: DDCM:___
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0



Contract No:SRS-32458

Change Order No.: 003

INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(-LE $ 250K-) (-LE$ 750K - ) (- LE$2M ) (--GT$2M--)
(50 SS days ) (100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIFY, by Date Issued

Y/ NIfY, Copy to Program Budget Manager

Y / N If Y, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N If Y, Concurrence by Date

If N,Resolution: Approved Disapproved

Resolved by Date
Y /N IfY, Date to LPA Date Returned
Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:SRS-32458 INDIANA Date:07/14/2010

Change Order No:003 Department of Transportation Page: 3
Contract: SRS-32458
Project: 0901102 - State:0901102
Change Order Nbr: 003
Change Order Description: CO adjusting underrun in items in order to balance out CO #2
Reason Code: CHANGED COND, Construction Related
CLN PCN PLN  ItemCode Unit  Unit Price CO Qty Comment Amount Change
0017 0901102 0017  610-07488 TON 89.620 -80.000 C Amount:$ -7,169.60
Item Description: HMA FOR APPROACHES, TYPE C
Supplemental Description1:
Supplemental Description2:
0041 0901102 0041  402-07434 TON 64.890 -76.000 C Amount:$ -4,931.64

Item Description: HMA SURFACE, TYPE C
Supplemental Description1:
Supplemental Description2:

Total Value for Change Order 003 = $ -12,101.24

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

ITEM #17 HMA for Approaches, Type C; The item was underrun, the approaches were shortened since the existing pavement was in very good
condition and there was no reason to mill it out and replace it. ITEM #41 HMA Surface, Type C; Sections paved were less than the planned, the
overall pavement width was narrower than the width used to calculate the overall surface area.

Change Order Explanation for Specific Line Item

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: /? N \'Q‘ 7(/{ =/ 2 ¢ \/2)-( Signed QM/Z\

Date: 7/‘7/’2)

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.



Contract No:SRS-32458
Change Order No:003

INDIANA Date:07/14/2010
Department of Transportation Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date Status

‘Del Real, Ramon 00/00/0000 Action Pending




THE ﬁ [§) / Y4
rea [“ltan Commission
of TIPPECANOE COUNTY
20 NORTH 3RD STREET (765) 423-9242
- SALLIE DELL FAHE
LAFAYETTE, INDIANA 47901-1209 (765) 423-9154 [FAX] EXECUTIVE DIRECTOFYQ

www_tippecanoe.in.gov/apc

July 27, 2010
Ref No: 10 - 227

Dave Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

REM: City of West Lafayette, Salisbury Street
Contract SRS-32458
Change of Work Orders 1 through 4

Dear Dave:

Attached you will find the signed change orders for the above referenced

project. The change orders reflect pavement removal at the Stadium and

Lutz intersections, changes in pavement marking materials, adjusting under

g;%ns,zgnthime extension due to utility delays. The total is a credit of
,520.16.

This project is federally funded through American Recovery and
Reinvestment Act of 2009 funds. Since there is an overall credit to the

project cost, as the Greater Lafayette MPO Director, I hereby authorize these
change orders.

Please contact me if you have any questions.
Sincerely,

jz :
Sallie Dell Fahey
Executive Director
enclosures

cc: Erik Seef, Area Engineer

Planning for Lafayette, West Lafayette, Dayton, Battle Ground, Clarks Hill and Tippecanoe County



Change Order MPO Certification

Project: Salisbury Street

Federal Funds: American Recovery and Reinvestment Act Funds
Contract Number: SRS-32458

Change Order Number: #1 -4

Federal Funds Approved: Credit of $3,520.16

; wf
Sallie Dell Fahey 4
Executive Director

7/,1 7'//@

Date




2009 AARA Salisbury Street Resurfacing, CO#3, August 2, 2010.

APPROVED:

DATE:

Attest:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Clerk-Treasurer Judith C. Rhodes



